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SUMMARY 
 
Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary (PBS) 
WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; Liquid 
Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, PBS 
TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding.  
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of December 31, 2000.  Other data is updated as noted. 
 

NOTABLE ACCOMPLISHMENTS  
 
ATG, Inc. (ATG) initiated thermal treatment (“shake-down testing”) of Mixed Low Level Waste (MLLW) on 
December 31, 2000.  ATG is continuing to experience technical difficulties that will delay the initiation of 
production thermal treatment until March 2001.  A total of 33 hedgehog packages of waste were shipped 
to ATG for thermal treatment through January 23, 2001 (18 cubic meters [m3] Fiscal Year To Date 
[FYTD]).   A total of 133 m3 of waste for non-thermal treatment (debris) was shipped to ATG. Through 
January 23, 2001, for the current report period, 250 m3 FYTD have been shipped.  ATG has treated 
approximately 80 percent of the debris waste, but has been delayed in preparing waste profiles for return 
to the site for disposal due to resource limitations.  Initial returns are expected in February 2001. 
 
Processing at the Waste Receiving and Packaging Plant (WRAP) – All data is FYTD:  
 

                                12/29/00           1/16/01 
Nondestructive Examination (NDE) on Drums           367                 449  
NDE on Boxes                   2                    2  
Nondestructive Analysis (NDA) on Drums                 265            323  
TRU Glovebox Visual Exam - Drums                      2                    2  
TRU Glovebox Repackaged Drums                   14                  22  
Low Level Waste Glovebox Drums                              0                    0  

 
Through December 31, 2000, 9.4 million gallons of wastewater were processed through the Effluent 
Treatment Facility (ETF) FYTD.  Through January 16, 2001 an additional 1.6 million gallons of wastewater 
were processed.  
 
On January 12, 2001, Waste Encapsulation Storage Facility (WESF) successfully completed the transfer of 
3000 gallons of Low Level Liquid Waste from TK 100 by tanker to the ETF.  This was the first transfer 
from WESF in 2½ years. 
 
A “crosswalk” has been drafted showing how the Strategic Plan text and master schedules can be 
modified to meet the Tri-Party Agreement requirements for the M-91 Project Management Plan (PMP).   
Initial review feedback from the Washington State Department of Ecology (Ecology) was positive.  
Discussions with Ecology relative to the schedule for modifying the Strategic Plan will follow. 
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Waste analysis and processing issues on the Plutonium Finishing Plant (PFP) Residue Stabilization Project 
were resolved in December. Closure of these issues allowed the Waste Management Project (WMP) to 
receive 62 pipe overpack drums containing Rocky Flats ash during January 2001 from PFP.  
 
On January 2, 2001, a Nuclear Chemical Operator (NCO) performed the Heimlich maneuver on an 
employee who had food lodged in the windpipe. It took approximately two minutes to dislodge the food.  
FH is pursuing a Life Saving Award for the NCO for his life-saving effort. 
 

SAFETY 
 
WMP is well on its way to 2 million safe hours.  In December, there was one OSHA recordable case, no 
Restricted Workday Cases, two First Aid Cases and one report only (no symptoms) case. There have been 
recent significant reductions in the OSHA recordable case rate, and the Lost/Restricted Workday Case 
Rate.  A new baseline has been established for the OSHA recordable graph at 1.8 cases per 200,000 
hours.   
 
Lost Away Workday Case Rate, OSHA Recordable Case Rate and DOE Safety Cost Index charts on the 
following page graphically illustrate the above comments.
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ISMS STATUS 
 
Completed Activities:  
 
The ISMS portion of the FEB in-brief was presented the first week in January.  The FEB briefing included 
topical information relating to the National ISM Conference held in early December in the Tri-Cities (WA). 
Currently, the FEB assessment is in process.  
 
The configuration control procedure (WMP 200, Section 1.19) was updated with the project's ISMS 
System Description.  
 
Planned Actions: 
 
Continue to support the ISMS Center of Excellence (COE) with discussions on the methodology of 
reducing the number of redundant and outdated procedures.  The COE has also been asked to provide 
recommendations on Performance Indicators for the Environment, Safety and Health (ES&H) group. 
 
Begin the development of briefings for Technical Authorities/Technical Owners on their responsibilities 
under the new 1.19 procedure that provides their roles and responsibilities to the WMP System 
Description. 
 

CONDUCT OF OPERATIONS  
 
 

 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report at this time. 
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Opportunities for Improvement 
 
 
Mixed Waste Focus Area  — Waste Management continues to work with the Mixed Waste Focus Area 
(Robotics Product Line) on a technology development/demonstration activity at Hanford.  The details of a 
demonstration/deployment of size-reduction technologies are being worked out.   
 
WESF Basis for Interim Operations (BIO)  — The Waste Encapsulation and Storage Facility (WESF) 
rapid loss of pool cell water accident and associate d controls are being evaluated in depth, and will be 
documented in a revision to the WESF BIO.   A reduction in the minimum staffing requirement is 
expected from this analysis and BIO revision. 
 

UPCOMING ACTIVITIES 
 
Accelerate Readiness to Receive Spent Nu clear Fuel K Basin Sludge –By September 30, 2001, 
complete  1) entire T Plant deck clearing,  2) complete safety basis documentation and long-lead 
procurements,  3) install handling, drying and loading equipment, and 4) initiate contractor readiness 
activities. 
 
Transuranic (TRU) Waste Shipment: The next shipment is currently scheduled for March 29, 2001.  
The TRUPACT-II trainer unit is scheduled to be delivered to Hanford on February 5, 2001, to allow 
training of the Waste Receiving and Packaging (WRAP) millwrights for TRUPACT-II loading operations. 
 
TRU Waste Retrieval:  Place the subcontract by January 31, 2001, for technical support of the LLBG 
Authorization Basis (AB) revision for the retrieval of exposed TRU waste containers.  Pursue additional 
funding to initiate retrieval of the remaining 600 exposed drums. 
 
TRU Recertification Audit: The Hanford recertification audit has been scheduled for the week of June 
11, 2001.  Based on the schedule for completion of PFP actions necessary for the audit, the PFP activities 
are planned to be combined with the Hanford recertification audit. 
 
Liquid Waste Processing:  Pending favorable resolution of the Toxic Substance Control Act/ 
Polychlorinated Biphenyls (PCBs) issue associated with double-shell tank waste and the operation of the 
242-A Evaporator/Liquid Effluent Facilities, Evaporator Campaign 01-01 will be conducted in March.  Plans 
are to shut down the 200 Area ETF in mid-February, with a restart groundwater processing in early April 
following the Evaporator Campaign. 
 
Land Disposal Restriction (LDR) Report:  The LDR report will be prepared and issued by April 30, 
2001, to meet Tri-Party Agreement milestone M-26-01, “Annual Hanford Land Disposal Restrictions 
Report.”   Given the length of time that was required to close the dispute and agree upon the scope of 
this year’s Report, completion of the document by the milestone date will be difficult.  Negotiations are 
underway which may result in a change request to slip the milestone due date to June 30, 2001.  [See 
also Regulatory Issues] 
 
Nuclear Material Stabilization Support:  Routine shipments have been scheduled for the transfer of 
approximately 26 residues drums per week to the Central Waste Complex (CWC). 

 
Green 
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MILESTONE ACHIEVEMENT 
 

 
M-91-12 is in dispute between DOE-RL and Ecology and has been temporarily removed from the 
milestone reporting baseline numbers. 
 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 

 

 
Number Milestone Title Status 

M-91-11-T01 
(A2G-01-103) 

Submit Low Level 
Mixed Waste (LLWM) 
Facility ES/FDC to 
Ecology 

Due 12/31/00 – Change request  
Approved to delete this milestone.   
The milestone will be removed next  
report. 

M-91-12 
 (A2G-01-104) 

Initiate Thermal 
Treatment of  
CH-LLMW 

Due 12/31/00 – Ecology has been 
notified that DOE-RL has invoked the 
Dispute Provision of the Tri-Party 
Agreement relative to completion of  
this milestone.  WMP is supporting RL preparation of 
the dispute response. 

M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLWM 

Due 06/30/01 – Completed  
9/15/1999 
 
 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 

Due 06/29/01 – On Schedule 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

 
 

 Nothing to report at this 
time. 

 

 
Green 

DNFSB Commitments 

FY 2001 Tri-Party Agreement / EA Milestones as of January 26, 2001 

 Green 

 
Green 

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 
Schedule

Forecast Late
TOTAL 

FY 2001

Enforceable Agreement 0 0 0 0 0 2 0 2
DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 0 0 0
Total Project 0 0 0 0 0 2 0 2

 Green 

 
Yellow 

 
Green 
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MILESTONE EXCEPTION REPORT 
 
   Baseline Forecast 
Number/WBS Level  Milestone Title  Date Date 
 

Overdue – 0 
 

Forecast Late – 0 
 

FY 2000 Overdue – 0 
 
TPA-M-91-03 RL Submit Hanford Site TRU/TRUM PMP 06/30/00 06/30/00 
1.4.2  Waste Management Project 
Cause:  This milestone was completed with the submittal of the M-91-03 “Project Management Plan for 
Transuranic and Transuranic Mixed Waste PMP".  Although the milestone is statused as complete, 
Ecology has since disapproved the document. 

Impact: No overall impact is expected once agreement is reached on M-91-03 completion. 
Corrective Action:  The dispute over the adequacy of the PMP continues.  Discussions with Ecology 
on a proposed path-forward for resolution of the dispute, via modifications to the Waste Management 
Strategic Plan, have been successful.  Agreement on the scope of the required modifications has 
been reached, and a draft modification is being prepared.  Ecology has agreed to an extension to 
April 23, 2001, for continuation of dispute, to allow sufficient time for preparation and approval of the 
Strategic Plan modification. 
 

FY 1999 Overdue – 1  
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 03/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of March 30, 2001 established.  

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
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PERFORMANCE OBJECTIVES 
TRU Waste Certified 
 

 

Ahead of schedule.  Through January 2001, 14.2 m3 TRU waste certified. 
 

TRU Waste Shipped 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On Schedule. 
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Retrieve TRU Waste 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Partial funding has been identified, allowing the initiation of safety basis modifications to accomplish 
retrieval of buried drums. Additional funding ($100K) is required by March 1, 2001, to avoid day-for-day 
delays in this critical activity.  Funding ($800K) is also required immediately to initiate retrieval of the 
remaining 600 (approximate) exposed drums by September 30, 2001.  Limited availability of WMP staff 
(NCO’s, RCT’s, Waste Acceptance, and technical support) is also adversely impacting preparatory 
activities to this year’s drum retrieval campaign.   

Treat and Dispose Mixed Low Level Waste 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATG initiated thermal treatment (“shake-down testing”) of MLLW on December 31, 2000.   ATG is 
continuing to experience technical difficulties that will delay the initiation of production thermal treatment 
until March 2001.  FH has shipped 250 m3 of MLLW to ATG for non-thermal treatment; ATG has treated 
approximately 80 percent of the waste, but has been delayed in preparing waste profiles for waste return 
to the site for disposal due to resource limitations.  Initial returns are expected in February 2001.
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Partial funding for the Authorization Basis 
Documentation for Retrieval of Covered Drums was 

identified and an AWA processed in December.
Work was initiated on the AB documentation in 

December.  
Preliminary planning for retrieval of the remaining 

uncovered drums is as charted, final planning will be 
completed upon authorization of funding.
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T Plant Deck Clearing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Behind schedule due to lack of RCT’s, startup problems with plasma arc size reduction process, and 
additional crane maintenance required as a result of last year’s inspection.  RCTs on board as of January 
25, 2001, but 60-days additional training required to establish full proficiency.  Recovery expected by 
mid-April. 
 

Fuel Removal Readiness 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Two weeks behind May 7, 2001 schedule for management self-assessment (preparatory to Contractor 
Readiness Assessment) due to lack of RCT’s and additional crane maintenance required as a result of last 
year’s inspection.  Moving to strengthen Readiness approval with recent lessons learned from PFP and 
SNF.
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FY 2001 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
CUMULATIVE TO DATE STATUS – ($000) 

 
Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
 

FY TO DATE SCHEDULE / COST PERFORMANCE  
 
Cost and schedule variances for the Waste Management Project are within established thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.0M) 

 
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.2M (4 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The favorable schedule variance of $0.2M (2 percent) was within the established 
threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The unfavorable schedule variance of $0.03M (0.4 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
WESF — 1.4.2/ TP02    
Description /Cause:  The unfavorable schedule variance of $0.03M (1 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage 
& Disposal

5,843$      5,641$      5,287$      (202)$    -3% 354$      6% 25,439$    25,439$    

PBS WM04 
WBS 1.2.2 

Solid Waste 
Treatment

7,468$      7,718$      7,545$      249$     3% 173$      2% 36,168$    36,168$    

PBS WM05* 
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

6,228$      6,201$      5,374$      (27)$      0% 826$      13% 27,231$    27,231$    

PBS TP02 
WBS 1.4.2 

WESF 2,514$      2,488$      2,449$      (26)$      -1% 39$        2% 10,728$    10,728$    

Total 22,053$    22,047$    20,655$    (6)$        0% 1,392$   6% 99,566$    99,566$    

By PBS

FYTD

 
Green 
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Cost Variance Analysis:  (+$1.4M) 
 
Solid Waste Storage & Disposal — 1.2.1/WM03    
Description/Cause:  The favorable cost variance of $0.4M (6 percent) was within the established 
threshold. 

Impact:  No impact.   
Corrective Action: No corrective action required.   

 
Solid Waste Treatment — 1.2.2/WM04    
Description/Cause:  The favorable cost variance of $0.2M (2 percent) was within the established 
threshold. 

Impact:  No impact.   
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/WM05    
Description/Cause:  The favorable cost variance of $0.8M (13 percent) was primarily due to staff 
vacancies, staff on leave and delays in issuing contracts.   

Impact:  No impact.   
Corrective Action: The labor underruns will be used for the RIIT Team reductions. Contract costs 
will start coming in January. 
 

WESF — 1.4.2/TP02    
Description/Cause:  The favorable cost variance of $0.04M (2 percent) was within the established 
threshold.   

Impact:  No impact.   
Corrective Action:  No corrective action required.   
 

COST/SCHEDULE PERFORMANCE  
 (MONTHLY AND FYTD) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Fiscal Year to Date Performance Indices
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FUNDS MANAGEMENT — FY 2001 TO DATE 
FUNDS VS SPENDING FORECAST ($000) 

 

Funds
 Actual 
Cost 

Variance Funds  Actual Cost Variance Funds
 Actual 

Cost 
Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item

Total Waste Mgt. Operating 97,294$        96,939$      355$        
Total Waste Mgt. Line Item

*  Control Point

Project Completion  * Post 2006  *

97,294$        96,939$      

Line Items  *

355$        

 
Above chart reflects FH Project structure which divides certain PBS’s between projects (e.g., WM05 – Waste Management and the 
River Corridor project).  Consequently, these figures will differ from those shown elsewhere in this report (as generated in the PEM 
system). 

 
 

ISSUES 
 

Technical Issues 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 

Monthly Performance Analysis
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MONTHLY BCWS  $5,413  $8,859  $7,781  $9,177  $7,541  $7,950  $8,055  $10,641  $7,528  $7,506  $9,741  $9,373 

MONTHLY BCWP  $5,426  $8,829  $7,791 

MONTHLY ACWP  $2,671  $9,976  $8,008 
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Regulatory Issues 
 
Issue:  Report for Hanford Land Disposal Restrictions (LDR) for Mixed Wastes — [Background:  
Mediation efforts on LDR issues have ended with resolution of all issues imminent.  The parties are 
negotiating a final agreement that will settle the dispute.  The court case was therefore canceled.  
Preparation of the 2001 LDR report, in accordance with the proposed settlement, is currently underway.] 
The 2001 LDR report is due to the regulators by April 30, 2001, in accordance with Tri-Party Agreement 
milestone M-26-01, “Annual Hanford Land Disposal Restrictions Report.”  

Impacts: The mediation/negotiation process caused a late start on preparing the LDR, and Report 
content is still being defined.  It may not be possible to meet the due date while including all required 
report content. 
Corrective Action: A change request to delay the April milestone date by 60 days has been verbally 
approved at the Ecology working level, but RL has not yet submitted the formal request. 

 
Issue: Tri-Party Agreement Milestone M-91-12 Dispute - Ecology has been notified that RL has 
invoked the Dispute Provision of the Tri-Party Agreement relative to completion of this milestone.   

Impacts: This delays when this milestone will be determined to be complete.  
Corrective Actions: WMP is supporting DOE-RL preparation of the dispute response. 

 
Issue: TPA Milestone M-91-03 “Submit Hanford Site TRU/TRUM Waste Project Management 
Plan (PMP) to Ecology" - The dispute over the adequacy of the M-91-03 “Project Management Plan for 
Transuranic and Transuranic Mixed Waste” continues.  

Impacts:  Ecology has not approved completion of M-91-03. 
Corrective Actions:  Discussions with Ecology on a proposed path forward for resolution of the 
dispute, via modifications to the Waste Management Strategic Plan, has been successful.  Agreement 
on the scope of the required modifications has been reached, and a draft modification is being 
prepared. Ecology has agreed to an extension to April 23, 2001 for continuation of dispute, to allow 
sufficient time for preparation and approval of the Strategic Plan modification. 

 
Issue:  Burial Ground Draft Part A - Cases of improper disposal of mixed waste in the LLBG have 
occurred after the effective date of RCRA on the Hanford Site (August 19, 1987).  Ecology believes other 
cases of improper disposal of mixed waste have also occurred. 

Impacts:  Negotiations have been ongoing with Ecology on the approach for dealing with these 
issues.   
Corrective Actions: Notice of Deficiency (NOD) responses are currently being prepared.  
   

Issue: 242A Evaporator Campaign - Issues with PCBs may impact the current plans to initiate the FY 
2001 campaign in March 2001.  

Impacts: A potential to delay the planned evaporator campaign will change current baseline 
operations plans at the 200 Area Liquid Effluent Facility.  There may be additional impacts in the 
River Protection Project. 
Corrective Actions: Negotiations with the Environmental Protection Agency are continuing. 
 

External / DOE Issues and DOE Requests 
 
Issue: Nothing to report. 

Impacts:  None at this time.   
Corrective Action: None at this time.  
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
($000) 

 

KEY INTEGRATION ACTIVITIES 
 

• Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge 
 
• Continue support of UP-1 Groundwater treatment 
 
• Continue support to River Corridor Project for removal of waste from 324 and 327 buildings 
 
• Continue to work with Pacific Northwest National Laboratory, EM 50, National Energy Technology 

Laboratory, and the Mixed Waste Focus Area to implement the size-reduction technology 
demonstration/deployment at T Plant 

 
• Continue support to Nuclear Materials Stabilization for removal of waste from the PFP 
 
• The Solid Waste Integrated Forecast is updated twice a year.  Data is currently being collected from 

both on-site and off-site generators for the FY 2001.1 forecast update.   The data is used to project 
waste shipments, waste receipt, and waste treatment and disposal needs

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2000-015 7/26/00 WMP FY 2001 
MYWP Revision

$0 8/31/00 9/25/00 12/27/00 In baseline

FH-2001-001 9/12/00 Base Ops 
Reduction for 

($5,036) X 12/28/00 In baseline

FH-2001-002 9/25/00 FY2001 Fee 
Reduction to 90%

($740) 12/28/00 In baseline

FH-2001-003 9/25/00 FY2001 Addition of 
High Priority 
Workscope

$5,639 X 12/28/00 In baseline

WM-2000-001 10/12/00 FY01 Base Ops 
reductions

($863) 12/19/00 01/03/00 NA In January 
baseline

WM-2000-002 11/6/00 FY00 Carryover $3,471 X X 01/10/01 01/10/01 TBD At RL

FSP-2001-017 12/7/00 FY00 WESF 
Carryover

$780 X 12/19/00 1/10/01       NA In January 
baseline

ADVANCE WORK AUTHORIZATIONS
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HIGH LEVEL WASTE (HLW): STORAGE AND TREATMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:   Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility (WESF) Pool Cells. 
 

Treatment:   No HLW treatment was planned for the 1st quarter of FY 2001.  

High Level Waste Store/Treatment as of December 31, 2000
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TRANSURANIC (TRU) WASTE: STORAGE, TREATMENT AND DISPOSAL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:   Storage continues to be provided for existing and newly generated TRU waste.  
Currently 16,405 cubic meters. 
 

Disposal:   Two shipments of TRU were shipped to Waste Isolation Pilot Plant (WIPP) this quarter 
for disposal.  Additional shipments are planned beginning March 31, 2001.

TRansUranic (TRU)  Waste as of December 31, 2000
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MIXED LOW LEVEL WASTE: STORAGE, TREATMENT, AND DISPOSAL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:   Storage continues to be provided for existing and newly generated MLLW.  The current 
volume of MLLW in storage is within 10 percent of the planned amount. 
 

Treatment:   No MLLW was certified treated from Allied Technology Group (ATG) this quarter as 
planned. 
 

Disposal:   One cubic meter of MLLW was disposed in the mixed disposal trench.  Another cubic 
meter was planned for disposal of AW-104 pump in a macro-encapsulated box, but the River Protection 
Project has delayed the shipment to the 2nd quarter.

Mixed Low Level  Waste  as of December 31, 2000
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LOW LEVEL WASTE (LLW): STORAGE, TREATMENT, AND DISPOSAL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:   Storage continues to be provided for LLW that does not meet waste acceptance criteria 
for disposal in the burial grounds. 
 

Disposal:   The LLW received from onsite and offsite generators was disposed in the burial 
ground.  Disposal amounts are lower than planned because shipments of Category 3 low level waste 
were not received as planned from Battelle Columbus and Bettis Atomic Power. 
 

Low Level Waste as of December 31, 2000
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